Handshake Partnership Program Final Project Close-Out Report

1. Fiscal Year Selected as Winning Project: 2021

2. Name of Corps Project/Lake: Philpott

3. District / Division of Corps Project/Lake: SAW

4. Handshake Project Name: Philpott Dam River Access Improvements

5. Amount of Handshake Funds remaining: \$1063.03

6. What has been accomplished? Please provide photographs; before, during, and after!: Franklin County Tailrace Access has been totally rehabbed and is now functional. Before the access had been damaged and was unusable. Grading has taken place with the installation of new stone has made the access usable again to the public. The Henry County Access is planned to install a kayak/canoe slide, but progress has been held up by the Landslide Construction, as the park has been closed to the public since 2020.

	Total
Handshake Program Funding Amount	\$8,029
Local Corps Office Funds (total expended on labor, materials, contracts, etc.)?	\$3,200
Partner's Contributions (total value of funds, goods, services, volunteer hours, etc.)	
Partners Name	Total Value of Contributions
1 Dan River Basin Association	\$2,650
2	\$
3	\$
4	\$
5	\$
6	\$
7	\$
8	\$
9	\$
10	\$

6. Handshake Program Recipient Feedback

The Philpott tailrace improvements is already benefiting the current recreational users and is attracting new users as the improvements are assisting paddlers who previously were not physically able to utilize the current put in due to the steep incline and trail condition. Paddling on the Smith River has increased significantly the last few years. Fishing from drift boats for trout has grown tremendously and has added recreational users on the Smith River. As this location is the 1st put in on the river it gets high use on the weekends. The work with partners like the Dan

River Basin Association and this handshake agreement will help greatly to promote this special area.

7. Handshake Summary: Franklin County Tailrace Access has been totally rehabbed and is now functional. Before the access had been damaged and was unusable. Grading has taken place with the installation of new stone has made the access usable again to the public. The Henry County Access is planned to install a kayak/canoe slide, but progress has been held up by the Landslide Construction, as the park has been closed to the public since 2020. The proposed slide would not only benefit the current paddling users but would continue to attract new paddlers to

