


U S Army Corps
of Engineers

Granger Lake Equestrian Area Improvements 2007 Handshake

Partner: Texas Equestrian Trail Riders Assn (TETRA)

Project Description:

Improve the current equestrian area in Willis Creek Park by adding additional areas of trail, parking for trailers, corrals, hitching posts and rest areas.




U S Army Corps
of Engineers

Granger Lake, Equestrian Area

Funding

USACE	\$10,000	33%
Partners	\$20,570	67%
Total Cost	\$30,570	



U S Army Corps
of Engineers

Granger Lake Equestrian Area Improvements

Details

The Corps:

- Provided and Installed base material for all weather parking areas

Texas Equestrian Trail Riders Assn (TETRA):

- Assisted with design layout
- Purchased and installed holding corrals
- Built and installed hitching posts
- Purchased picnic tables
- Added additional areas of trail
- Removed flood debris
- Purchased and installed display board
- Install signage along trails

Granger Lake – Equestrian Area “Before”



Granger Lake – Equestrian Area “During”



Granger Lake – Equestrian Area “During”



Granger Lake – Equestrian Area “During”



Granger Lake – Equestrian Area “During”



Granger Lake – Equestrian Area “After”



Granger Lake – Equestrian Area “After”




Granger Lake – Equestrian Area “After”



Granger Lake – Equestrian Area “After”






U S Army Corps
of Engineers

Granger Lake – Equestrian Area

Post Handshake

- Since the original project the following has been added to the area.
 - Wash rack (\$5,000)
 - New perimeter fence around parking area (\$21,000)
 - Transplanted trees (\$2,500)
 - Continued Trail Maintenance

Willis Creek Equestrian Area



Legend	
	Government Boundary
G	Ride-Thru Gate

Trail	Miles
White Trail	2.70
Red Trail	2.15
Blue Trail	3.86
Yellow Trail	2.80
Green Trail	1.03
Orange Trail	5.45

Granger Lake – Equestrian Area “Post Handshake”




Granger Lake – Equestrian Area “Post Handshake”



Granger Lake – Equestrian Area “Post Handshake”





U S Army Corps
of Engineers

Granger Lake – Equestrian Area

Lessons Learned

- The time it took from approaching the partner till the funds were available was rather long. As a result it placed doubt in the partners mind as to whether we were going to be able to participate.
- Partner was attempting to coordinate a state grant with our funds but was challenged due to the delay in getting the funds.